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Draft Discussion Document
CBS Deliveries and the Applications Impacted
Prepared for Version Support Discussion Purposes Only,

Refer to Installation Instructions for Specfic Guidance

Proposed code implementation and rework identification approach:

Level 1 AR
Maintenance Deliveries
Medium Projects

Major Projects

In Production:
At the end of the 1st month after delivery
At the end of the 2nd month after delivery
At the end of the 2nd month after delivery
Will be agreed upon by CSC/Bureaus

Attachment 1.b
As of Jan 11, 2005

Contractual Reworks Period ends:
At the end of the 2nd month after delivery
At the end of the 3rd Month after delivery
At the end of the 3rd Month after delivery
Will be agreed upon by CSC/Bureaus
(Note: Correction made after meeting-Schedule must incorporate impact of production schedule for medium/major delivery)

Proposed Date Czrr?t?;:tidal CBS Applications/Bureau
Code Should Supports Status
Delivered bein End for
Code Version Production [Reworks| Module | CFS| DW | CPCS|CRS
\r21006 Delivered 1-10-2005 NIST-Only X
\Vr21005 Delivered 1-05-2005 X
\/r21004 Delivered 1-04-2005 Census-Only X
\Vr21003 Delivered 1-03-2005 X
\Vr21002 Delivered 12-29-2004 Census-Only X
\Vr21001 Delivered 12-22-2004 NOAA-Only X
\Vr21000 Delivered 12-21-2004 |? ? CCR Interface |X
X
\Vr2901 Delivered 12-17-2004 |02/28/05 03/31/05 [NOAA-Only EDA
Standard
Maintenance -
\Vr2900 Delivered 12-15-2004 [02/28/05 03/31/05 |[Dec X X
fVvr28023 Delivered 12-15-2004 |01/31/05 02/28/05 |Census Only
\/r28022 Delivered 12-10-2004 {01/31/05 02/28/05 [NOAA-Only
\V/r28021 Delivered 12-08-2004 |101/31/05 02/28/05 |[NOAA-Only X
\Vr28020 Delivered 12-07-2004 (01/31/05 02/28/05 |[RAU - WIP X
Census Only -
01/31/05 02/28/05 |Data Fix SQL
\Vr28019 Delivered 12-07-2004 |01/31/05 02/28/05 |SQL Script X
NOAA Only -
\Vr28018 Delivered 12-03-2004 |01/31/05 02/28/05 |Reverse SQL
NFC Payroll
\Vr28017 Delivered 11-24-2004 |01/31/05 02/28/05 |Interface X
\Vr28016 Delivered 11-23-2004 |01/31/05 02/28/05 |Accounts Rec
Census Only -
\Vr28015 Delivered 11-22-2004 (01/31/05 02/28/05 |Data Fix SQL
Summary Level
\Vr28013 Delivered 11-18-2004 |01/31/05 02/28/05 |Transfer X
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Proposed

CBS Applications/Bureau

Proposed Date| Contractual
Code Should Supports Status
Denvel’ed bein End for
Code Version Production [Reworks| Module | CFS| DW | CPCS|CRS
CFS Client NIST
Server & CFS (Except
| vr28012 Delivered 11-16-2004|01/31/05 02/28/05 |Web NIST | 1.182.0.2) NIST NIST
Prior Year
\r28010 Delivered 11-12-2004 {01/31/05 02/28/05 |Version Control |X
01/31/05 02/28/05 |RAU X
\Vr2809 Delivered 11-09-2004 [01/31/05 02/28/05 |Budget X
01/31/05 02/28/05 [RAU X
Accounts
\Vr2808 Delivered 11-04-2004 |01/31/05 02/28/05 |Receivable X
\Vr2807 Delivered 11-02-2004 [01/31/05 02/28/05 [RAU X
\/r2806 Delivered 11-01-2004 ]01/31/05 02/28/05 |Budget X
\Vr2805 Delivered 10-28-2004 [01/31/05 02/28/05 [RAU X
\Vr2804 Delivered 10-27-2004 |01/31/05 02/28/05 [Cost Allocation |X
fVvr2803 Delivered 10-27-2004 |01/31/05 02/28/05 [RAU X
\Vr2802 Delivered 10-26-2004 |01/31/05 02/28/05 [Cost Allocation |X
Vr2801 Delivered 10-25-2004 [01/31/05 02/28/05 [CPCS X
Standard X
Maintenance - Census X
\Vr2800 Delivered 10-21-2004 [12/31/04 01/31/05 |Oct X EDA X Census
Bureau Implementation Plans NOAA-CFS plans to be at version 2800 on Jan 15 if SLT
AR is fixed
Gerneral Ledger
\Vr27013 Delivered 10-15-2004 |12/31/04 01/31/05 [Report X
Gerneral Ledger
\Vr27012 Delivered 10-08-2004 |12/31/04 01/31/05 [Report X
\Vr27011 Delivered 10-06-2004 [12/31/04 01/31/05 |DW -RAU Sync X
Accounts
\Vr27010 Delivered 10-01-2004 [12/31/04 01/31/05 |Receivable X
Accounts
\Vr2709 Delivered 09-30-2004 |12/31/04 01/31/05 |[Payable - GUI |X
Payable & X
\Vr2708 Delivered 09-29-2004 [12/31/04 01/31/05 |WF002 NOAA
General Ledger
IVr2707 Delivered 09-24-2004 (12/31/04 01/31/05 [Report X
General Ledger
\Vr2706 Delivered 09-22-2004 |12/31/04 01/31/05 [Report X
DBA093 and
\Vr2705 Delivered 09-22-2004 [12/31/04 01/31/05 [094 X X
NIST Only -
\Vr2704 Delivered 09-21-2004 [12/31/04 01/31/05 |Data support X
Vr2703 Delivered 09-20-2004 [12/31/04 01/31/05 |NFC-Interface X
General Ledger
Vr2702 Delivered 09-17-2004 [12/31/04 01/31/05 [Report X
Vr2701 Delivered 09-16-2004 |12/31/04 01/31/05 |Budget Interface X
\Vr2700 Delivered 09-13-2004 |11/30/04 12/31/04  |Project X
\r26010 Delivered 09-09-2004 RAU X
\Vr2609 Delivered 09-07-2004 CRS X
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Proposed Date

Proposed
Contractual

CBS Applications/Bureau

Code Should Supports Status
Delivered bein End for
Code Version Production [Reworks| Module | CFS| DW | CPCS|CRS
General Ledger
JVvr2608 Delivered 09-02-2004 Report, APSI X
Accounts
Vr2607 Delivered 09-01-2004 Receivable X
Accounts
\Vr2606 Delivered 08-31-2004 Receivable X
NIST Only -
\Vr2605 Delivered 08-30-2004 Data support
General Ledger
\Vr2604 Delivered 08-30-2004 Reports X
NIST Only -
\Vr2603 Delivered 08-27-2004 Data support
\r2602 Delivered 08-27-2004 SLT X
X
\r2601 Delivered 08-24-2004 DW NOAA ?
RAU - WIP
\Vr2600 Delivered 08-24-2004 |10/31/04 11/30/04 |Project X
\/r2503 Delivered 08-23-2004 CPCS X
JVr2502 Delivered 08-19-2004 CPCS X
Accounts
\Vr2501 Delivered 08-18-2004 Payable X
Maintenance -
\r2500 Delivered 08-16-2004 |10/31/04 11/30/04 |Aug X X X
Accounts
Payable &
\r2409 Delivered 08-12-2004 Reports X
\/r2408 Delivered 08-11-2004 DW- ETB X
NIST Only -
\/r2407 Delivered 08-11-2004 RAU
\/r2406 Delivered 08-11-2004 CRS X
\Vr2405 Delivered 08-10-2004 DW B&E & ETB X
\/r2006 Delivered 08-06-2004 CPCS X
\r2404 Delivered 08-05-2004 Cost Allocation X
Census- |Accounts
JVvr2403 Delivered 08-05-2004 CFS & Payable X Census?
\/r2402 Delivered 08-04-2004 Budget X
NOAA - Budget Interface X
V2401 Delivered 08-04-2004 CPCS & CPCS X NOAA?
Bureau Informantation NOAA will provide plans for CPCS - Question which
Provided during Dec Meeting AR is stopping moving code into production - Nav
Menu issue
Prior Year
NOAA - Adjustment
\/r2400 Delivered 08-02-2004 DW Project X X

Bureau Informantation
Requested

Need NOAA Plans for DW
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Proposed

CBS Applications/Bureau

Proposed Date| Contractual
. Code Should Supports Status
Delivered bein End for
Code Version Production |Reworks| Module | CFS| DW | CPCS|CRS

Skipped deliveries to show CRS status below:
X

1.163.0.22 EDA?
X

1.163.0.14a NOAA?

Bureau Informantation Need NOAA and EDA Plans for CRS

Requested

Bureau Informantation
Provided during Dec Meeting

NOAA still has an issue with Security and has not
implemented CRS code. Previously NOAA indicated
they would implement the code.

Production Plans Discussed at Meeting
NOAA promotes code into production during the 3rd weekend of each month. NOAA criticial Level 1 are

implemented as tested.

Census promotes code into production every 6 weeks. Census criticial Level 1 are implemented as tested.
NIST promotes code into production every 6 weeks. Census criticial Level 1 are implemented as tested.
EDA promotes code on a weekly basis. Critical Level 1 are implemented as tested.




